

1 CITY OF LITTLETON, COLORADO

2
3 Resolution No. 35

4
5 Series, 2016

6
7 A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF
8 LITTLETON, COLORADO, AUTHORIZING APPROVAL OF AN
9 AMENDMENT NUMBER TO THE 2015 ARAPAHOE COUNTY
10 COMMUNITY DEVELOPMENT BLOCK GRANT AGREEMENT FOR
11 THE PRENTICE AVENUE SIDEWALK PROJECT TO EXTEND THE
12 COMPLETION DATE

13
14 WHEREAS, the Subgrantee Agreement for Arapahoe County Community
15 Development Block Grant (CDBG) Funds for the Prentice Avenue Sidewalk Project No.
16 LTPF1505 was approved on September 1, 2015, Resolution No. 54, Series 2015;

17
18 WHEREAS, the original project deadline was April 30, 2016, and due to a
19 delayed project start date, the project will now be completed by October 31, 2016; and

20
21 WHEREAS, Arapahoe County has agreed to extend the project completion date
22 to October 31, 2016.

23
24 NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF
25 THE CITY OF LITTLETON, COLORADO, THAT:

26
27 Amendment Number One to the Community Development Block Grant
28 Agreement for the Prentice Avenue Sidewalk Project No. LTPF1505, extending the completion
29 date to October 31, 2016, is hereby approved.

30
31 INTRODUCED, READ AND ADOPTED at a regularly scheduled meeting of the
32 City Council of the City of Littleton, Colorado, on the 19th day of July, 2016, at 6:30 p.m. at the
33 Littleton Center, 2255 West Berry Avenue, Littleton, Colorado.

34 ATTEST:

35
36 _____
37 Wendy Heffner
38 CITY CLERK

36 _____
37 Bruce O. Beckman
38 MAYOR

39
40 APPROVED AS TO FORM:

41
42 _____
43 Kristin Schledorn
44 CITY ATTORNEY

45
46
47