

Downtown Historic District Schedule - November 10, 2020																
	2020				2021											
	SEPT	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC
	<b>Phase I</b> Application Development Application Materials for website and handouts								<b>Phase II</b> Community Engagement				<b>PHASE III</b> Application Submittal Review and Public Hearings			
RESEARCH AND PREPARATION	HPB/Staff Subcommittee Update Downtown Surveys		HPB/Staff Subcommittee Determine Contributing & Non-contributing properties			HPB/Staff Subcommitted Determine Historic Themes										
HISTORIC DISTRICT OUTREACH									Historic District Draft Released for Review / Outreach to Property Owners							
ULUC OUTREACH									Public Draft of ULUC Released							
COUNCIL DIRECTION									Council Direction to Staff							
APPLICATION TIMELINE									Application Submittal		HPB Public Hearing(s) City Council 1st and 2nd Reading/Public Hearings					