

Zoning Ordinance Revisions for City of Littleton (Revised 8/5/2016)

Task 1.

Project
Kickoff

*Task Completed
February 2014*

Task 2.

Prepare
Assessment
and Outline
for the
Zoning
Ordinance

*Task Completed
February 2015*

Task 3.

Prepare
Staff Draft of
Revised Use
Regulations

*Task Completed
January 2016*

Task 4.

Prepare
Public Draft
of
Reorganized
Zoning
Ordinance &
Revised Use
Regulations

*Task Completed
July 2016*

Task 5.

Introduce
Reorganized
Zoning
Ordinance &
Revised Use
Regulations
to Planning
Board &
Zoning
Steering
Committee
(July-Sept.)

Community
Meetings
(Sept.8 & 22)

Task 6.

Implement
Reorganized
Zoning
Ordinance &
Revised Use
Regulations
*(Fall/
Winter 2016)*

Input -1 / Review-2 / Produce-3

Approve-4

Implement-5