

**AMENDMENT NUMBER ONE TO THE
COMMUNITY DEVELOPMENT BLOCK GRANT AGREEMENT**

**SUBGRANTEE: City of Littleton
PROJECT NAME: Prentice Avenue Sidewalk
PROJECT NUMBER: LTPF1505**

This First Amendment is made by and between City of Littleton (SubGrantee) and the Board of County Commissioners of Arapahoe County, State of Colorado, (County) for the conduct of a Community Development Block Grant (CDBG) Project.

WHEREAS, the SubGrantee agreed to complete the project known as Prentice Avenue Sidewalk (Project) and entered into a Community Development Block Grant Agreement (Agreement) with the County, dated September 3, 2015; and WHEREAS, the SubGrantee has requested an extension to complete the project, due to a delayed start. This amendment will extend the completion date from April 30, 2016 to October 31, 2016.

NOW, THEREFORE, for the mutual consideration of the parties, the receipt and sufficiency of which are hereby acknowledged, the County and the SubGrantee agree that the completion date shall be extended to October 31, 2016.

All other terms, conditions and sections of the original Community Development Block Grant Agreement not inconsistent with this Amendment are reaffirmed and incorporated herein by this reference.

To the County: Arapahoe County Housing & Community Development
 1690 W. Littleton Blvd., Suite 300
 Littleton, CO 80120-2069

To the Subgrantee: City of Littleton
 2255 West Berry Avenue
 Littleton, CO 80120

In Witness Whereof, the Parties have caused this Amendment to be duly executed this

21st day of, July, 2016.

SubGrantee: City of Littleton

Name: Bruce O. Beckman

Title: Mayor

Signature: _____

City Clerk: ATTEST

Name: Wendy Heffner

Title: City Clerk

Signature: _____

City Attorney:

Name: Kristin Schledorn

Title: City Attorney

Signature: _____

Board of County Commissioners
Arapahoe County, Colorado

Don Klemme on behalf of the Board of County Commissioners
Pursuant to Resolution #160097