



DOWNTOWN MOBILITY & STREETSCAPE IMPROVEMENTS PLAN

City Council Study Session
September 27, 2022

AGENDA

01 BACKGROUND

02 PLAN PURPOSE

03 PLAN FOCUS AREA

04 CITY COUNCIL INTERESTS & GOALS

05 CONSULTANT EXPERTISE

06 REQUEST FOR PROPOSAL TASKS

07 TEAM STRUCTURE

08 PROJECT SCHEDULE



01 BACKGROUND

2018

The adoption of the Littleton Vision Report established a unifying vision and identified Littleton's core values, guiding principles, shared priorities, and concerns.

Denver Water has identified **several hundred feet of main line** in need of rehabilitation in Downtown Littleton due to the service age, high level of emergency repairs as well as significant leaking.



01 BACKGROUND

2019

The Downtown Mobility & Streetscape Improvements Plan (DMSIP) was a resultant key recommendation from the **Envision Littleton 2040 Comprehensive Plan** and the **Transportation Master Plan** as downtown parking constraints, multi-modal connectivity, pedestrian-oriented safety improvements, clear wayfinding, and streetscape enhancements were identified as high community priorities.



01 BACKGROUND

2021

Ballot Issue **3A** was approved by Littleton voters providing a funding source for future capital improvement projects.

Funding is proposed in 2023 for a downtown organization feasibility study.



01 BACKGROUND

2022

City Council work plan identities
Downtown focus as Goal 4.

City Council approves ordinance to establish the **Littleton Downtown Development Authority**. TABOR election to occur in November.

Downtown Mobility & Streetscape Improvements Plan **RFP** to be advertised in Fall 2022.

VISION



COMMUNITY
SUPPORT



FUNDING



PERSONNEL



02 PLAN PURPOSE

The Downtown Mobility & Streetscape Improvements Plan will be a **guiding document** for -

- Mobility
- Pedestrian-oriented safety
- Streetscape improvements
- Policies, programs, and strategies

To further **celebrate and enhance** the heritage of historic Downtown Littleton.



02 PLAN PURPOSE


The plan will allow investments in the focus area to be more **strategic** and guide **prioritization of all improvements** *while also* balancing the –

- Preservation of downtown's historic character
- Economic vitality
- Fiscal constraints
- Evolving trends and technologies
- Urban design and stormwater management best practices



03 PLAN FOCUS AREA

The plan focus area will primarily concentrate on the **Downtown Core**; however, it will consider additional subareas – the **Downtown Gateway**, the **North Gateway**, the **South Gateway**, and **Riverside** – as well to foster connectivity and other improvements while preserving the dynamic heritage of Downtown Littleton.



An aerial photograph of a city street intersection. The street is paved with asphalt and has a red brick crosswalk. On the left side of the street, there is a large outdoor seating area with many white and red umbrellas. People are sitting at tables. On the right side, there is another outdoor seating area with white and red umbrellas. In the bottom right corner, there is a building with a large red and white canopy. The text "04 CITY COUNCIL INTERESTS & GOALS" is overlaid in white at the bottom of the image.

04 CITY COUNCIL INTERESTS & GOALS



05 CONSULTANT EXPERTISE

The City of Littleton expects that the consultant team will include expertise in –

- Transportation planning
 - Traffic and / or transportation engineering
 - Civil engineering
 - Parking
 - Urban design and landscape architecture
 - Wayfinding
 - Historic preservation
 - Public outreach and Facilitation
-

06 REQUEST FOR PROPOSAL TASKS

TASK 1	PROJECT MANAGEMENT
TASK 2	COMMUNICATIONS AND OUTREACH
TASK 3	PLANNING INTEGRATION, DATA COLLECTION, EXISTING CONDITIONS ANALYSIS
TASK 4	VISIONING – GOALS AND OBJECTIVES
TASK 5	DESIGN CONCEPT ALTERNATIVES & ANALYSIS
TASK 6	STREETSCAPE MATERIALS PALETTE / GREEN INFRASTRUCTURE TOOLBOX
TASK 7	IMPLEMENTATION PLAN

07 TEAM STRUCTURE



PROJECT MANAGEMENT TEAM



TECHNICAL WORKING GROUP



STAKEHOLDER WORKING GROUP



CITY COUNCIL



PROJECT MANAGEMENT TEAM (PMT)

Day-to-day project management (scope, schedule, budget, risk, change, stakeholder, etc.) in addition to management of overall project communications, meeting facilitation, deliverable development and review coordination, public outreach, etc.

Includes Public Works Senior Project Manager and Consultant Team

07 TEAM STRUCTURE

TECHNICAL WORKING GROUP (TWG)

Confirm project management plan, communication protocol, public involvement plan, project strategies in addition to technical review of all project deliverables

Includes representatives from multiple City Departments including Public Works, Community Development, Economic Development, the City Manager's Office, and Communications

07 TEAM STRUCTURE

STAKEHOLDER WORKING GROUP (SWG)

Serve as project ambassadors with other stakeholders, provide input and preliminary review of all project strategies and deliverables prior to public engagement

Includes key community stakeholders such as business / property owners and residents, Board representatives for the Planning Commission, Transportation and Mobility, and Historical Preservation

07 TEAM STRUCTURE


CITY COUNCIL

Confirm plan vision, goals, and objectives as well as meet at key milestones to review strategies, public involvement tools, summary documents, policy recommendations and project deliverables; Final plan adoption

Includes all Littleton City Council members

07 TEAM STRUCTURE

08 PROJECT SCHEDULE





THANK YOU!
ANY QUESTIONS?