

Strategic Imperative 3: Collaborative Relationships

TUE 11/21/17 - TUE 2/28/23

% COMPLETE

36%




MILESTONES

Name	Finish
Learning and Opportunities Discussion with Kathie Novak	Tue 3/27/18
Council Protocols and Standards of Conduct Discussion with Kathie Novak	Tue 4/24/18
Tri-Cities Meeting (Englewood Hosting, Date TBD)	Wed 8/1/18
Participate in Sante Fe PEL	Mon 7/1/19
Non-Profit Grant Funding	Thu 1/31/19
Meet, Greet, & Eat - Ketrang Park	Tue 5/22/18
Meet, Greet, & Eat - TrailMark Park	Tue 6/26/18
Meet, Greet, & Eat - Harlow Pool & Park	Tue 7/24/18
Meet, Greet, & Eat - Writer's Vista Park	Tue 8/21/18
Participate in all Three County Forums in 2018	Mon 12/31/18

% COMPLETE

Status for all top-level tasks.



SUMMARY

Status and timing of major project steps.

Name	Start	Finish	Duration	% Complete
INTERNAL	Sat 2/3/18	Fri 11/2/18	195 days	49%
COMMUNITY	Tue 11/21/17	Tue 2/28/23	1376 days	31%
REGIONAL	Tue 11/21/17	Tue 12/31/19	551 days	38%