

# 2017 COUNCIL PRIORITY 4: Downtown Design Guidelines

MON 7/17/17 - TUE 8/21/18


% COMPLETE

90%



% COMPLETE

Status for all top-level tasks.



## MILESTONES

All project milestones.

Name	Finish
Community Meeting	Wed 4/18/18
Joint Study Session: HPB & PC	Mon 4/23/18
Study Session: Review Updated Downtown Design Guidelines	Tue 6/5/18
HPB Hearing (For Recommendation)	Mon 6/18/18
Planning Commission: Hearing	Mon 7/9/18
Council: Resolution	Tue 8/7/18

## Summary

Status and timing of major project steps.

Name	Start	Finish	Duration	% Complete
STEP 1: PREPARATION	Mon 7/17/17	Fri 1/12/18	129 days	100%
STEP 2: FIRST DRAFT & TECHNICAL MEETINGS	Mon 12/18/17	Fri 3/30/18	75 days	100%
STEP 3: FINALIZE DOWNTOWN DESIGN GUIDELINES	Wed 4/11/18	Tue 6/19/18	50 days	71%
STEP 4: ADOPT DOWNTOWN DESIGN GUIDELINES	Mon 6/18/18	Tue 8/7/18	37 days	0%
STEP 5: IMPLEMENT	Wed 8/8/18	Tue 8/21/18	10 days	0%