

Main Street Historic District Grant Program
Deadlines and Project Performance for projects approved between 2015-2018
February 19, 2019

Year	Grant	Conditions	Deadline to Complete project	Deadline Extension Approved	Project Complete
2015	Weston Masonic Lodge \$20,000 for tuck pointing	none	1 year	no	yes
2015	Historic Duplex for \$11,000 to replace siding on 2 nd floor	none	1 year	9 months	yes
2015	Thomas Building for electrical work	none	1 year	9 months	yes
2015	Littleton Electric for new roof	none	1 year	no	yes
2016	Weston Masonic Lodge \$15,840 brick repair	none	1 year	no	yes
2016	JD Hill General Store \$10,000 for electrical work	none	1 year	6 months	no
2016	The Creamery \$1,432 for front porch repair	none	1 year	no	yes
2016	Historic Duplex for rear handrail	none	1 year	no	yes
2016	Culp Block \$30,000 for façade work	none	1 year	no	yes
2017	Weston Masonic Lodge \$10,000 for brick repair	none	1 year	no	yes
2017	Littleton Creamery \$31,500 Design and construction of rear addition.	COA required prior to building permit	1 year	12 months	no
2018	Spotswood Building \$26,884 to restore historic windows	3 months to submit a signed contract	1 year	no	in progress
2018	JD Hill General Store \$14,906	8 weeks to submit for building permit	1 year	no	yes
2018	Van Schaak Building \$8,210 for new entrance and HVAC screening	8 weeks to submit for building permit	1 year	no	yes